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L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 17 

Date: June 30, 2005 

To: Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

From: Nicholas J. Clevett, RMT 

cc: Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC 
Cris Anderson, LEC 
Ernie Schaub, LEC , 

Dan Oman, RMT 
Jim Dexter, RMT 

Jon Rheinhardt, Borough of Wharton 

Walter Kurzeja, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

Colin Clavadetscher, Morris County 

Project No.: . 00-06527.09 

Subject: SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 17 ~ FINAL WEEKLY UPDATE 

The Source Reduction Remedial Project is now considered substantially complete. As such, this will be 
the final weekly update prepared for the construction phase of this project. As required by USEPA and 
NJDEP following their respective reviews of the Remedial Action Work Plan (RAWP), a Remedial 
Action Report (RAR) documenting the construction activities completed during the period between 
January 6, 2005 [preconstruction meeting] and June 30, 2005 [final grade survey] will be presented 90-
calendar days following the receipt of the final grade survey data. The final grade survey data is 
tentatively scheduled for receipt during the week of July 11, 2005. As such, the RAR is tentatively 
scheduled for submittal to both NJDEP and USEPA for review during the week of October 10, 2005. In 
addition, a Post Remedial Monitoring Plan (PRMP) outlining the groundwater and surface water 
monitoring proposed for the LEC site (i.e., monitoring well network design and installation, sampling 
locations, frequency and analyses) will be submitted to NJDEP and USEPA for review 45-calendar days 
following completion of the source reduction project.. As such, the PRMP is proposed for submittal to 
both NJDEP and USEPA for review during the week of August 22, 2005. 

I. SOURCE REDUCTION REMEDIAL ACTIONS - JUNE 8™ THROUGH JUNE 30TH 2005 
1. Completed backfilling activities in all site areas ( i .e., the main portion of the excavation, wetland areas, 

transition zones and along the Air Products drainage ditch). 

2. Completed all site surveying ( i .e., as-built excavation and final grades). 

3. Hydro-seeded the main portion of the source reduction excavation area in accordance with the Remedial 
Action Work Plan (RAWP). 

4. Held the post final grade meeting with the NJDEP Land Use Regulation Program (LURP) on June 24, 2005 
at 1pm EST in accordance with Special Condition No. 10 of the NJDEP LURP Freshwater Wetlands 
Statewide General Permit No. 4 [Permit No 1439-04-0001.1 (FWW 040001)]. Final grade was 
unconditionally approved by the LURP, and wetland restoration activities were authorized for 
completion. 

. 5. All wetland and transition areas were restored between the dates of June 27th and June 29th 2005 in 
accordance with the LURP approved wetland restoration plan. 
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L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 17 

6. Demobilized all equipment and cleaned all paved areas with a skid steer broom attachment and manual 
sweeping. 

7. Repaired the galvanized fencing along the rails-to-trails and the Wharton Enterprise Property. 

8. Repaired the asphalt on the rails-to-trails. 
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Photographic Log Progress Update No. 17 ~ Final Update 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

1 

Date 

6/24/05 

Description 
Final grade. South end of the 
source reduction excavation 
area. View looking east from 
the rails-to-trails. 
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Photographic Log Progress Update No. 17 ~ Final Update 
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Photographic Log Progress Update No. 17 ~ Final Update 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

5 

Date 

6/24/05 

Description 
Hydro seed close-up. 

Photo No. 

6 

Date 

6/24/05 

Description 
Final grade. Wetland area. 
Note high quality topsoil (12.6% 
organic content) and eastern 
extent of hydro seed. The 
wetland area was not hydro 
seeded in preparation for 
wetland restoration with 
specific seed mixes and 
plantings. Wetland area and 
transition zone survey stakes 
are shown at the forefront of the 
picture. View looking east 
southeast. 
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Photographic Log Progress Update No. 17 ~ Final Update 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

7 

Date 

6/24/05 

Description 
Wetland area final grade. View 
looking east. 
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Photo No. 

8 

Date 

6/24/05 

Description 
Wetland area final grade. Note 
large trees were preserved 
during excavation activities. 
View looking west. 
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mar. Photographic Log Progress Update No. 17 ~ Final Update 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

9 

Date 

6/24/05 

Description 
Wetland and main excavation 
interface. View looking west. 

Photo No. 

10 

Date 

6/24/05 

Description 
Reinstalling the rails to trails 
fence. View looking northeast 
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Photographic Log Progress Update No. 17 ~ Final Update 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

11 

Date 

6/24/05 

Description 
Wetland and main excavation 
interface. View looking east. 

I:\WPGRM\PJT\00-06527.\09\PPU No. 17PHOTOS.doc 

6 


